Local Coastal Program Planning Grants
Application Form

OVERVIEW

Monterey County is submitting this application for a local coastal program (LCP) planning grant
in response to the April 23, 2014 grant announcement issued by the state of California for FY
2014-2015. The two-part work program proposed below would result in new technical
information as well as new LCP policy and regulation. The program is designed to address the
most pressing issues related to climate change on California’s central coast—increased
frequency and intensity of wildfire and sea level rise.

APPLICANT INFORMATION
Indicate which grant programs you are applying for (can be one or both).
OPC LCP Sea-Level Rise Grant

X __Coastal Commission LCP Planning Grant

Applicant name (organization): County of Monterey — Resource Management Agency

PROJECT INFORMATION

Project Title: Monterey County LCP Technical Studies and Policy Development

LCP/ LCP Segment: Monterey County (North County LUP, Del Monte Forest LUP, Carmel LUP,
Big Sur LUP)



LCP Planning Grants Application Form FY 14-15

Monterey County
July 7, 2014
Project location: City/Geographic area: Monterey County County: Monterey

Project timeline: Start date: February 2015  End date: February 2017

Amount of Grant Proposal: $100,000

PLANNING AREA

The proposed project involves four land use planning areas that comprise the approximately
310 square miles of coastal zone land covered by the Monterey County LCP. Figure 1 shows the
LCP planning areas.

Figure 1. LCP Planning Areas
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PROJECT DESCRIPTION

The following is a description of the proposed work program. The first part of the work
program includes: 1) the preparation of a Maritime Chaparral Management Plan that would
provide the latest in science-based information on the characteristics and range of the habitat
and set forth a management plan for habitat stewardship and fire safety, and 2) the integration
of the Maritime Chaparral Management Plan into new LCP policies and regulations for each of
Monterey County’s four coastal Land Use Plans—North County, Del Monte Forest, Carmel, and
Big Sur. The second part of the work program is an adjunct to the Monterey Bay Sea Level Rise
Adaptation Project (funded by the OPC in FY 13-14) designed to identify and evaluate specific
adaptation and management strategies and to incorporate these strategies into Local Coastal
Programs in the Monterey Bay Region.

Part 1 — Maritime Chaparral Management Plan

Goals and Objectives

The goal of Part 1 of the work program—the Maritime Chaparral Management Plan—is to bring
the best available science forward regarding the management and conservation of Maritime
Chaparral and to build consensus around new policy and regulations for habitat conservation,
land use, and fire safety. The objectives of this work program item include:

1. Improved classification and mapping of chaparral habitat;

2. Assessment of the various subtypes of chaparral as they relate to the designation of
Environmentally Sensitive habitat Area (ESHA);

3. Improved techniques for effective fire safety in chaparral habitats and a better
understanding of the likely effects of climate change on fire safety;

4. Astrategy for the long-term conservation and stewardship of chaparral habitats;

5. Development of new and revised policies for Maritime Chaparral applicable to each of
the four Monterey County Coastal Land Use Plans—North County, Del Monte Forest,
Carmel, and Big Sur; and

6. Development of new and revised regulations for the Monterey County Coastal
Implementation Plan.

Approach

Monterey County will retain the services of a qualified expert to undertake the following tasks
in close collaboration with Monterey County, Big Sur stakeholders, and other interested parties.
Work completed by the consulting expert will be the subject of an independent review by
peers.
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Task 1.1 — Classification and Mapping

The consulting expert shall undertake fine-scale vegetation mapping and classification in a GIS
format, utilizing existing maps and historical data from various sources (University of California,
State and county agencies, private property owners, land trusts, district parks, etc.), field data,
and professional expertise. The mapping protocol and classification methodology will be
consistent with State Fish and Wildlife and California Native Plant Society vegetation—rapid
assessment data collection and vegetation classification techniques. Maritime chaparral will be
mapped in all coastal areas of Monterey County, with directed emphasis in areas that
experience high levels of catastrophic fire risk (e.g., Big Sur Coast). The mapping product will be
printed maps in a variety of desirable formats and GIS data shape files layered onto the highest
resolution aerial photos economically available.

Task 1.2 — Assessment of Rarity and Threats

Maritime Chaparral is identified as ESHA by the Coastal Commission and as a Rare Plant
Community by CNPS and State Fish and Wildlife. However, there is some misunderstanding of
how to assess and evaluate these rare coastal associations. Agencies and property owners are
sometimes confused about what is and what is not maritime chaparral. Certain maritime
chaparral associations are rarer than others.

The consulting expert will undertake the classification and rarity assessment of Monterey
County maritime chaparral communities with the aim to clarify and alleviate the confusion and
educate people on how to carefully steward and manage these communities for biodiversity,
conservation, and fire safety.

Task 1.3 — Fire Safety Evaluation and Planning

Because maritime chaparral is a fire adapted plant community that requires fire for
regeneration at relatively long intervals, fire safety assessment and management of habitats
and surrounding human inhabited property is critical to both conservation and human safety.

The consulting expert will evaluate fire risk and prepare a set of recommendations for fire
safety in maritime chaparral habitats, including recommendations for pre-treatment of
maritime chaparral stands. This task will also address the likely effects of climate change (e.g.
longer burn seasons, greater area susceptible to burn, etc.) on fire management in Maritime
Chaparral habitats.

Task 1.4 — Maritime Chaparral Long-Term Management

The consulting expert will prepare a plan for the long-term conservation and stewardship of
maritime chaparral, including biodiversity conservation in both existing wild/native populations
and in off-site conservation gardens and seed banks.
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Task 1.5 — Draft Maritime Chaparral Management Plan

The consulting expert will prepare an administrative draft Maritime Chaparral Management
Plan based on the work completed in the previous tasks. The consulting expert will then
prepare a public review draft Maritime Chaparral Management Plan based on comments
received from Monterey County officials.

Task 1.6 — Peer Review

Monterey County, in consultation with the University of California and others in the scientific
community, will assemble a three-person team of peers to review the materials prepared by
the consulting expert. The peer review shall evaluate the efficacy of the technical materials as
well as recommendations for management and policy development.

Task 1.7 — Final Maritime Chaparral Management Plan

The consulting expert will finalize the Maritime Chaparral Management Plan based on peer
review comments and comments received through the public participation program outlines
below.

Task 1.8 — LCP Maritime Chaparral Policy Development

Using the public participation program outlined below in the next section, Monterey County
planners will work closely with coastal stakeholders and the California Coastal Commission to
craft new and revised policies and regulations related to Maritime Chaparral for the Monterey
County’s Local Coastal Program. Monterey County officials will submit an LCP Amendment
application to the California Coastal Commission for formal review and action.

Task 1.9 — LCP Amendments Submitted to CCC

Monterey County will process a proposed LCP Amendment through the established hearing
procedures and submit it to the California Coastal Commission for certification.

Outcomes/Deliverables

The following products/deliverables are associated with this task:
1. Maritime Chaparral Management Plan;

2. LUP Maritime Chaparral policies addressing habitat conservation, land use, and fire
safety;

3. CIP regulations addressing habitat conservation, land use, and fire safety; and

4. LCP amendment submittal to CCC
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Stakeholders and Public Participation

The Maritime Chaparral Management Plan and its peer review will be made available in draft
form to stakeholders, Monterey County officials, and the California Coastal Commission.
Stakeholders will include land use advisory committees, fire officials, interested environmental
and business groups, property owners, and residents. The draft plan will be presented at one
(1) community workshop and published on-line for easy access. Monterey County officials and
the consulting expert will hold two (2) additional meetings to receive public comment and
present final plans and recommendations.

Potential Obstacles

The most important ingredient for the successful completion of goals and objectives is the
ability of consulting experts to present clear data and recommendations that stand up to peer
review. After that, it’s up to stakeholders and public agencies to set aside entrenched
positions and forge common ground around a set of measures that will effectively address fire
safety, land use, and habitat management.

Part 2 — Evaluation of Sea Level Rise Regional Adaptation Responses

Goal and Objective

The goal of Part 2 of the work program—Evaluation of Sea Level Rise Regional Adaptation
Responses—is to craft an effective policy response to sea level rise in the Monterey Bay Region.
The objective of this work program item is to identify workable adaptation responses that can
enjoy widespread support from public agencies and the public and to integrate these responses
into LCP policies and regulations.

Approach

Monterey County will use the consulting expert retained by Coastal Conservation and Research
(under the auspices of Moss Landing Marine Laboratories) to investigate alternative responses
to climate threats to coastal development and natural resources. In addition, the consulting
expert will provide support for the integration of adaptation response alternatives ranging from
“grey to green” into LCP and other jurisdictional planning documents. Finally, this task will
evaluate the secondary implications of employing various response alternatives along various
portions of the coast. This work will build off of current grant efforts by Monterey County and
The Nature Conservancy to identify response alternatives to various sea level rise threats and
review the economic impacts of those strategies.

Task 2.1 —Identify and Evaluate Adaptation Responses

The consulting expert will work with municipalities and the private sector to identify specific
adaptation and management strategies that could be implemented within the various planning
horizons to respond to sea level rise. This work will include the evaluation of identified
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adaptation practices for likelihood of success, the cost of maintenance, and implications for

coastal access, habitat conservation efforts, and coastal-dependent development. This work
will also include work with The Nature Conservancy to evaluate and report on the secondary
impacts to coastal resources and to local economies that will result from implementation of
selected strategies.

Task 2.2 —Sea Level Rise Policy Development

Using the public participation program outlined below in the next section, Monterey County
planners will work closely with coastal stakeholders and the California Coastal Commission to
craft new and revised policies and regulations related to Sea Level Rise for the Monterey
County’s Local Coastal Program. Monterey County officials will consult with its Coastal Land
Use Advisory Committees to receive public input and finalize policies and regulations.

Task 2.3 = LCP Amendment Submittal to CCC

Monterey County will process a proposed LCP Amendment through the established hearing
procedures and submit it to the California Coastal Commission for certification.

Outcomes/Deliverables

The following products/deliverables are associated with this task:

1. LCP policies and regulations that incorporate applicable protection and adaptation
strategies related to sea level rise. In addition, the consulting expert will report on
unintended consequences to coastal resources and economic impacts to local
communities.

2. LCP amendment submittal to CCC

Partners

This part of this work program is an adjunct to the work already underway with Coastal
Conservation and Research, which was funded by the Ocean Protection Council’s Sea Level Rise
Adaptation Grant in FY 2013-14. As such, a part of the budget for this task will pass through to
Coastal Conservation and Research.

Stakeholders and Public Participation

The stakeholders for the part of the work program include: Monterey County, Santa Cruz
County, the City of Capitola, and the California Coastal Commission. Staff from these agencies
will discuss the results of the technical work on sea level rise being undertaken by Coastal
Conservation and Research and its consultants with land use advisory committees, interested
environmental and business groups, property owners, and residents. The discussion will take
place at one (1) regional workshop, and supporting materials will be published on-line for easy
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access. Individual jurisdictions will hold additional meetings as necessary to receive public
comment and present final plans and recommendations applicable to the jurisdiction.

Potential Obstacles

The most important ingredient for the successful completion of goals and objectives in this part
of the work program is the identification of realistic adaptation measures to sea level rise that
provide a policy basis for the continuation of essential uses and infrastructure in coastal areas
that will experience the worst effects of sea level rise in the Monterey Bay Region. :

Work Program and Schedule

The work program and schedule for project implementation, including anticipated benchmarks
for LCP or LCP amendment development and review for the project, are presented below.

Schedule

Proposed starting date: February 1, 2015

Estimated completion: February 28, 2017

Work Program

The proposed work program is presented below in Table 1.

Table 1 — Work Program

PROJECT TITLE SCHEDULE

_Part1-Maritime Chaparral Management Plan | Complete Date: January 31,2017
Projected start/end dates:
February 1, 2015/April 31, 2015

Task 1.1 — Classification and Mapping

Projected start/end dates:

2- f Rari Th
Task 1.2 — Assessment of Rarity and Threats May 1, 2015/June 30, 2015

Projected start/end dates:

Task 1.3 — Fire Safety Evaluation and Planning July 1, 2015/August 31, 2015

Projected start/end dates:

a4 o l ;
Task 1.4 — Maritime Chaparral Long-Term Management September 1, 2015/September 30, 2015

Projected start/end dates:

Task 1.5 — Draft Maritime Chaparral Management Plan October 1, 2015/December 31, 2015

Projected start/end dates:

Tasn 1.0~ Peer Review January 1, 2016/February 28, 2016

Projected start/end dates:

.7 —Fi iti I P
Task 1.7 — Final Maritime Chaparral Management Plan March 1, 2016/April 31, 2016

Projected start/end dates:

8- iti i I
Task 1.8 — LCP Maritime Chaparral Policy Development May 1, 2016/October 31, 2016
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PROJECT TITLE

SCHEDULE

Task 1.9 — LCP Amendment Submittal to CCC

Submittal date/action:
November 1, 2016/February 28, 2017

Outcomes/Deliverables

1. Maritime Chaparral Management Plan;

2. LUP Maritime Chaparral policies addressing habitat
conservation, land use, and fire safety;

3. CIP regulations addressing habitat conservation, land
use, and fire safety; and

4. LCP amendment submittal to CCC

_ Part 2 — Evaluation of Sea Levei Rise Reglonal
, Adaptatlon Res;:onses

Task 2.1 — Identify and Evaluate Adaptation Responses

Projected complete date:
February 28, 2017

Pfojected start/end dates:

June 1, 2015/October 31, 2015

Task 2.2 — Sea Level Rise Policy Development

Projected start/end dates:
November 1, 2015/October 31, 2016

Task 2.3 — LCP Amendment Submittal to CCC

Projected start/end dates:
November 1, 2016/February 28, 2017

Outcomes/Deliverables

1. LCP policies and regulations that incorporate
applicable protection and adaptation strategies
related to sea level rise. In addition, the consulting
expert will report on unintended consequences to
coastal resources and economic impacts to local
communities.

2. LCP amendment submittal to CCC

Projected complete date:
February 28, 2017

Benchmark Schedule

Project benchmarks are presented below in Table 2.

Table 2 — Project Benchmarks

Draft Maritime Chaparral Management Plan

| COMPLETIONDATE
December 31, 2015

Final Maritime Chaparral Management Pian

April 30, 2016

Draft Sea Level Rise Policies and Regulations

October 31, 2016

LCP Amendment Submittal to CCC

November 1, 2016
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Budget

The proposed budget, including the funding request, total project cost, estimated costs per
task, funding sources, and in-kind services, is presented below.

Funding Request and Total Project Cost

Funding Request: $100,000

Estimated Cost per Task and Funding Sources

Total Project Cost: $130,000

The estimated cost of each proposed task and the source of funding are summarized below in

Table 3.

Table 3 — Detailed Project Budget

Task
Number

_ Maritime Chaparral Management Plan

Task Name

Cost Allocation Among all Funding Sources

Applicant’s
Funding LCP Grant
Total Cost (in-kind) Funding

$30,000

Task 1.1 Classification and Mapping 530,000

Task 1.2 Assessment of Rarity and Threats ' 510,000 - 510,000
Task 1.3 Fire Safety Evaluation and Planning 515,000 - 515,000
Task 1.4 Maritime Chaparral Long-Term Management 55,000 = 5,000
Task 1.5 Draft Maritime Chaparral Management Plan 515,000 -- 15,000
Task 1.6 Peer Review 57,500 = 7,500
Task 1.7 Final Maritime Chaparral Management Plan 57,500 — 7,500
Task 1.8 LCP Maritime Chaparral Policy Development 515,000 15,000 -
Task 1.9 =

LCP Amendment Submittal to CCC

_ Sea Level Rise Policy Evaluation

55,000

510,000

Task 2.1 Identify and Evaluate Adaptation Responses

Task 2.2 Sea Level Rise Policy Development 510,000 10,000 -
Task 2.3 LCP Amendment Submittal to CCC - s -
TOTAL ' ’ v ‘ $130,000 530,000 - $100,000
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In-kind Services: $30,000

Monterey County RMA will provide in-kind services in the form of project management, policy
development, public participation facilitation, grant administration, and application preparation
for CCC submittal. These costs are expected to total approximately $30,000.

Budget Summary

A summary of the project budget is presented below in Table 4.

Table 4 — Grant Application Budget Form

Organization Name: Monterey County
Project Title: Monterey County LCP Technical Studies and Policy Development
Requested Amount: $100,000

Personnel

‘Grant |
Request |
Budgst | PUES

Salaries and Wages®

$21,429

Benefits?

$8,571

Total Personnel

$30,000

Con

sultants

Maritime Chaparral
Management Plan

$85,000

$85,000

Coastal Conservation and
Research

$15,000

$15,000

Operating Expenses

Postage/Shipping

Supplies/Materials

Travel

Indirect Costs

Other

Total Operating Expenses

Total Budget

$100,000

$130,000

Notes

11

*An explanation of rate(s) and hours for each position for which funds are being requested is attached as Exhibit A.

2Requested benefits are approximately 40% of amount requested for salary and wages.
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SUPPLEMENTAL FORM A
COASTAL COMMISSION LCP GRANT PROGRAM

ADOPTED PRIORITIES AND CRITERIA

A detailed description of how the proposed project addresses each of the Coastal Commission
LCP grant priorities and criteria is discussed below.

Public Benefit/Significance

The preparation of a Maritime Chaparral Management Plan is a key ingredient in the successful
completion of the Monterey County LCP. In Big Sur, for example, people disagree on what of the
abundant chaparral habitat that exists there actually constitutes environmentally sensitive
habitat, what constitutes an appropriate management strategy for the habitat, and how to best
manage the habitat for fire safety. This lack of consensus is the biggest roadblock to the
successful completion of the Big Sur Coast Land Use Plan. Similar issues exist to some extent in
North County as well. With this grant, Monterey County officials hope to bring forth the best
available science regarding Maritime Chaparral as a way of building consensus and drafting a
Local Coastal Program that has widespread community support and passes muster with the
California Coastal Commission.

The results of the Maritime Chaparral Management Plan, in addition to playing a critical role in
finishing the update of the Monterey County LCP, will also be relevant in other parts of the
California coast. By understanding and mapping the extent of maritime chaparral ESHA and by
addressing how fires affect it and how fires may change due to climate change (e.g. longer burn
seasons, greater area susceptible to burn, etc.), this study will produce potential policy solutions
that are of statewide significance and that will help ensure that the public can safely enjoy the
California coast for generations to come.

The second part of this proposed work program is a companion to the Ocean Protection Council
Sea Level Rise Adaptation Grant (funded in FY 13-14) to study the effects of sea level rise and
evaluate possible adaptation strategies. Results from the OPC Grant will support development of
LCP responses to sea level rise and will serve as a model for similar work throughout coastal
California. Monterey County is a regional partner in the Nature Conservancy’s Statewide Climate
Planning Team intended to support the exchange of ideas among the communities that receive
OPC/LCP grant funding. The State policy discussions and prioritized actions will be highlighted at
a LCP grant-sponsored symposium, with the intent to share adaptation approaches and aid in the
establishment of standard approaches to addressing coastal threats in the 21* Century. This
work is also a critical part of integrating the results of the sea level rise technical studies into local
coastal policy and regulation. As with the first part of the work program, this work is a key

12
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ingredient to building community support for LCP update efforts in both Santa Cruz and
Monterey Counties.

Relative Need for LCP Update/Extent of Update

The Monterey County LCP currently consists of the four adopted land use plans — North County
Land Use Plan, Del Monte Forest Land Use Plan, Carmel Land Use Plan, and Big Sur Land Use Plan
—and their associated Coastal Implementation Plans, which are contained in Title 20 of the
Monterey County Code. The LCP was originally certified and published in 1988, and while there
have been various minor amendments addressing specific issues, the program has not been
comprehensively updated since its original publication. In 2003, the California Coastal
Commission prepared a Preliminary Periodic Review that contains hundreds of pages of
suggested revisions to the LCP. These recommendations addressed a wide range of pressing
issues including: land use and infrastructure, natural habitats, water quality and marine
resources, agricultural resources, public access and recreation, coastal hazards, scenic resources,
and energy development. The work to be undertaken under this grant is a critical component to
the successful completion of the Monterey County LCP.

Addressing the Effects of Climate Change

The proposed project is designed to address the most pressing issues related to climate change
on California’s central coast—increased frequency and intensity of wildfire and sea level rise.
This is an urgent effort, as associated impacts have already taken an economic and
environmental toll on Monterey County. In Big Sur, the devastating effect of wildfire is being felt
with increased frequency. In Moss Landing, where the effect of sea level rise could be felt
acutely, important ocean research organizations, including the Monterey Bay Aquarium Research
Institute and Moss Landing Marine Laboratories are planning significant investments. New policy
guidance will address shoreline protection, planned retreat, and redevelopment to ensure that
existing and new development is accomplished in a safe and sustainable manner. In addition,
sea level rise will also result in higher levels of coastal erosion, which puts beaches, dune
habitats, and valuable slough habitats like Elkhorn Slough as risk of degradation. These issues
require new and revised policy guidance.

Likelihood of Success/Effectiveness

Monterey County’s LCP update is underway but suffers from difficult policy disputes. The
requested grant funds would help support the LCP update process by bringing the best available
science to bear on difficult issues to build broad community support for the effort. The public
participation program includes a robust consultation effort with Coastal Commission staff and
the public. The proposed work program is supported by the team at Coastal Conservation and
Research, which is managing the OPC grant work. Members of the Big Sur Land Use Advisory
Committee have been briefed on the grant proposal and acknowledged the importance of having

13
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better information to guide policy development, particularly as it relates to fire safety and
management of the Maritime Chaparral habitat.

Workload and Permit Streamlining

Due to the growing number of policy issues resulting from changing circumstance and new
information made available through scientific research (as outlined in part by the 2003
Preliminary Periodic Review), Monterey County has accrued a backlog of development permits
either awaiting completion of the LCP update or that have been appealed directly to the
California Coastal Commission. The requested grant funds and the resulting technical studies
and LCP update would allow Monterey County to resolve some of the permit backlog and
hopefully reduce the number the projects appealed to the California Coastal Commission. This
efficiency will reduce costs for both Monterey County and the California Coastal Commission and
provide for more consistent application of changing norms and standards as new development
proposals come forward.

Project Integration/Leverage/Matching Funds

This grant proposal is structured without any formal matching funds. Part 2 of the work program
(related to the sea level rise adaptation work) amounts to $15,000 and supports the $150,000
grant from the Ocean Protection Council, the California Coastal Commission, and the Coastal
Conservancy awarded in FY 2013-14. Monterey County will provide in-kind support in the form
of project management, public participation facilitation, and grant administration. This in-kind
support is expected to total approximately $30,000 over the two-year period.

14
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Explanation of Salary Rates and Hours

An explanation of salary rates and hours for RMA planning is presented below in Table 5.

Table 5 — Rates and Hours

GIS Analyst 100 | $36.18 | $3,618
Total 3,500 $30,098

15



LCP Planning Grants Application Form FY 14-15
Monterey County
July 7, 2014

Exhibit B

Resolution from the Board of Supervisors
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File ID RES 14-057 No. 51

Before the Board of Supervisors in and for the
County of Monterey, State of California

Resolution No.14-203 )
Resolution of the Monterey County Board of )
Supervisors to: )
a. Authorize the Monterey County Resource )
Management Agency Director to submita )
grant application to the California Coastal )
Commission in an amount of up to )
$100,000 for financial assistance to fund )
the development of a Maritime Chaparral )
Management Plan and the evaluation of )
sea level rise adaptation measures as part )
of the County’s update of its certified )
Local Coastal Program, and )
b. Authorize the Resource Management )
Agency Director, or his designee, to )
execute on behalf of the County of )
Monterey, all necessary applications, )
contracts and agreements and amendments )
thereto as needed to receive grant funding.. )

WHEREAS, the Budget Act of 2013 provides an appropriation of $1 million for Coastal
Commission grants in FY 14-15 to local governments to support Local Coastal Program (LCP)
planning, and

WHEREAS, the California Coastal Commission, under the authority of the California Coastal
Act, may provide financial assistance to support coastal planning and has approved a competitive
grant program to provide such financial assistance for LCP planning; and

WHEREAS, the goal of the grant program is to develop new or updated LCPs in conformance
with the California Coastal Act and to reflect current circumstances and new scientific
information, including new understandings and concern for the effects of climate change, and

WHEREAS, grant proposals submitted under this grant program must complete land use plan
and/or zoning work to either achieve submittal for certification of a Local Coastal Program
(LCP) or an Area of Deferred Certification (ADC) or of an LCP Amendment to significantly
update a certified LCP or LCP segments, including with special emphasis on effects of climate
change and sea-level rise;

WHEREAS, County of Monterey has an LCP that consists of four land use plans—~North County
Land Use Plan (certified in 1982), Del Monte Forest Land Use Plan (certified in 1984), Carmel
Land Use Plan (certified in 1983), and the Big Sur Coast Land Use Plan (certified in 1986)—
that govern development in Monterey County’s Coastal Zone in conjunction with Monterey
County’s 1982 General Plan; and

WHEREAS, the County of Monterey desires to pursue a project that would result in new
technical information as well as new LCP policy and regulation designed to address the most




pressing issues related to climate change on California’s central coast—increased frequency and
intensity of wildfire and sea level rise; and

WHEREAS, the County of Monterey commits to and agrees to fully support a planning effort
intended to result in new technical information as well as new LCP policy and regulation
pursuant to, and fully in conformity with, the provisions of the California Coastal Act, with full
public participation and coordination with the Coastal Commission staff.

DECISION

NOW, THEREFORE, BE IT RESOLVED, that the Board of Supervisors does hereby:

1. Authorize the Monterey County Resource Management Agency Director to submit a grant
application to the California Coastal Commission in an amount of up to $100,000 for
financial assistance to fund the development of a Maritime Chaparral Management Plan and
the evaluation of sea level rise adaptation measures as part of the County’s update of its
certified Local Coastal Program, and

2. Authorize the Resource Management Agency Director, or his designee, to execute on behalf
of the County of Monterey, all necessary applications, contracts and agreements and
amendments thereto as needed to receive grant funding.

PASSED AND ADOPTED upon motion of Supervisor Salinas, seconded by Supervisor
Parker and carried this 1st day of July 2014, by the following vote, to wit:

AYES: Supervisors Armenta, Calcagno, Salinas and Parker
NOES: None
ABSENT: Supervisor Potter

I, Gail T. Borkowski, Clerk of the Board of Supervisors of the County of Monterey, State of California, hereby
certify that the foregoing is a true copy of an original order of said Board of Supervisors duly made and entered
in the minutes thereof of Minute Book 77 for the meeting on March 11, 2014.

Dated: July 1, 2014 Gail T. Borkowski, Clerk of the Board of Supervisors
File Number: RES 14-057 County of Monterey, State of California
sy Noquie @a/mmﬂl—
Deputy

. File ID RES 14-057 No. 51






